COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/13/2005

ESTIMATE SUMMARY 09:51:43
CONTID: C12622 ESTIMATE NO: 0009 FINL SPEC YR:2002
PCN: 12622-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 99.5 DAYS TIME ALLOW: 99 WORK DAYS
Pueblo Safety Projects-Var Loc PERCENT TIME: 100.51 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: SHE 0504-035
Pueblo Safety Projects-Var Loc
NAME OF ROAD: SH45
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 04/13/2005 DATE TIME STARTED 02/21/2003
1800 NORTH TAFT DATE LET 01/23/2003 DATE WORK BEGAN
DATE AWARDED 01/27/2003 DATE TIME STOPPED 07/23/2004
DATE CONTRACT EXECUTED 02/20/2003 DATE ACCEPTED 07/23/2004
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 02/21/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,016,360.82 PARTICIPATING $ 1,016,360.84 $ 0.00
AWARD PROJECT AMT:  § 912,353.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,016,360.84 0.00
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,016,360.84 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 5,497.93
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,016,360.84 5,497.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,016,360.84 5,497.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,497.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY WORK

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00001
0010 202-00200
0015 202-00203
0020 202-00210
0022 202-00010
0023 202-00033
0025 202-00220
0030 202-00240
0035 202-00810
0040 202-00828
0045 203-00010

Cl2622
12622-BID
SHE 0504-035
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*REMOVAL OF TRAFFIC SIGNAL EQUIPMENT
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PCN: 12622-BID ESTIMATE RUN 04/13/2005
PROJECT: SHE 0504-035 ESTIMATE NO: 0009 09:51:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY WORK

0050 203-01597 *POTHOLING 26.000 26.000
HOUR 0.000 0.00
106.15000 26.000 2,759.90
0055 206-00000 STRUCTURE EXCAVATION 657.400 657.400
cY 0.000 0.00
10.90000 657.400 7,165.66
0060 206-00100 STRUCTURE BACKFILL (CLASS 1) 138.100 138.100
cYy 0.000 0.00
18.15000 138.100 2,506.52
0065 208-00011 EROSION BALES (WEED FREE) 8.000 8.000
EACH 0.000 0.00
26.60000 8.000 212.80
0070 208-00020 *SILT FENCE 1,511.000 1,511.000
LF 0.000 0.00
3.45000 1,511.000 5,212.95
0075 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
629.30000 0.000 0.00
0080 210-00750 *RESET LIGHT STANDARD 2.000 2.000
EACH 0.000 0.00
2,125.65000 2.000 4,251.30
0085 210-00810 *RESET GROUND SIGN 8.000 8.000
EACH 0.000 0.00
114.90000 8.000 919.20
0090 210-00815 *RESET SIGN PANEL 2.000 2.000
EACH 0.000 0.00
17.25000 2.000 34.50
0095 210-04015 MODIFY MANHOLE 6.000 6.000
EACH 0.000 0.00
1,800.95000 6.000 10,805.70
0100 210-04020 MODIFY INLET 1.000 1.000
EACH 0.000 0.00

2,010.75000 1.000 2,010.75
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PCN: 12622-BID ESTIMATE RUN 04/13/2005
PROJECT: SHE 0504-035 ESTIMATE NO: 0009 09:51:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY WORK

0105 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,168.400 2,168.400
cy 0.000 0.00
18.85000 2,168.400 40,874.34
0110 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 255.810 255.810
TON 0.000 0.00
112.20000 255.810 28,701.88
0115 403-33801 HOT BITUMINOUS PAVEMENT (GRADING S) (100) 1,612.950 1,612.950
TON 0.000 0.00
37.70000 1,612.950 60,808.22
0120 403-34851 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 2,884.960 2,884.960
TON 0.000 0.00
39.70000 2,884.960 114,532.91
0125 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 778.000 778.000
GAL 0.000 0.00
2.25000 778.000 1,750.50
0130 412-00600 *CONCRETE PAVEMENT (6 INCH) 80.670 80.670
sY 0.000 0.00
40.25000 80.670 3,246.97
0133 503-00024 *DRILLED CAISSON (24 INCH) SPECIAL SIGNAL POLE BASE 28.000 28.000
LF 0.000 0.00
70.00000 28.000 1,960.00
0134 601-03020 *CONCRETE CLASS D (MISCELLANEOUS) BEAM BETWEEN THE TWO 6.805 6.805
CAISSIONS (24" DIA)
cY 0.000 0.00
783.40000 6.805 5,331.04
0135 503-00036 *DRILLED CAISSON (36 INCH) 32.000 32.000
LF 0.000 0.00
70.10000 32.000 2,243.20
0140 503-00048 *DRILLED CAISSON (48 INCH) 20.000 20.000
LF 0.000 0.00
99.95000 20.000 1,999.00
0141 603-03300 *30 INCH REINFORCED CONCRETE PIPE SPECIAL UNIT PRICE 32.000 32.000
WAS CALCULATED PER FORCE ACCOUNT TOTAL
LF 0.000 0.00

129.24000 32.000 4,135.68
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PCN: 12622-BID ESTIMATE RUN 04/13/2005
PROJECT: SHE 0504-035 ESTIMATE NO: 0009 09:51:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY WORK

0145 603-01480 48 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
225.15000 0.000 0.00
0146 603-01480 48 IN RCP 0.000 0.000
LF 0.000 0.00
225.15000 0.000 0.00
0147 603-01660 66 IN RCP 0.000 0.000
LF 0.000 0.00
312.70000 0.000 0.00
0148 604-19210 INLET TY R L10 (10 FT) 0.000 0.000
EACH 0.000 0.00
3,665.00000 0.000 0.00
0149 604-31010 MH BOX BASE (10 FT) 0.000 0.000
EACH 0.000 0.00
6,766.00000 0.000 0.00
0150 603-01660 66 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
312.70000 0.000 0.00
0155 603-30018 *18 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
574.50000 1.000 574.50
0160 603-50018 *18 INCH PLASTIC PIPE 1,197.320 1,197.320
LF 0.000 0.00
38.90000 1,197.320 46,575.75
0165 604-19210 INLET TYPE R L 10 (10 FOOT) 0.000 0.000
EACH 0.000 0.00
3,665.00000 0.000 0.00
0166 604-30005 *MANHOLE SLAB BASE (5 FOOT) 5.000 5.000
EACH 0.000 0.00
1,230.50000 5.000 6,152.50
0167 604-13605 *INLET TYPE 13 (TRIPLE) (5 FOOT) 1.000 1.000
EACH 0.000 0.00

2,124.10000 1.000 2,124.10
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PCN: 12622-BID ESTIMATE RUN 04/13/2005
PROJECT: SHE 0504-035 ESTIMATE NO: 0009 09:51:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY WORK
0168 604-19310 *INLET TYPE R L 15 (10 FOOT) REPLACE 20' LOG INLET 1.000 1.000
EACH 0.000 0.00
3,245.00000 1.000 3,245.00
0169 210-04011 *ADJUST MANHOLE (SPECIAL) MH-90 1.000 1.000
EACH 0.000 0.00
4,424.20000 1.000 4,424.20
0170 604-30010 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00
2,858.90000 0.000 0.00
0171 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 28.600 28.600
cY 0.000 0.00
75.00000 28.600 2,145.00
0172 202-04001 *PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
227.15000 2.000 454.30
0173 202-00019 *REMOVAL OF INLET MH-60, MH-80 2.000 2.000
EACH 0.000 0.00
2,730.50000 2.000 5,461.00
0175 604-31010 MANHOLE BOX BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00
6,766.00000 0.000 0.00
0180 608-00000 *CONCRETE SIDEWALK 967.365 967.365
sY 0.000 0.00
25.15000 967.365 24,329.23
0185 608-00010 *CONCRETE CURB RAMP 90.000 90.000
sy 0.000 0.00
62.60000 90.000 5,634.00
0190 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,473.000 1,473.000
LF 0.000 0.00
10.85000 1,473.000 15,982.05
0195 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,018.000 3,018.000
LF 0.000 0.00
9.70000 3,018.000 29,274.60
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PCN: 12622-BID ESTIMATE RUN 04/13/2005
PROJECT: SHE 0504-035 ESTIMATE NO: 0009 09:51:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY WORK
0200 609-24008 *GUTTER TYPE 2 (8 FOOT) 99.870 99.870
LF 0.000 0.00
37.65000 99.870 3,760.11
0205 610-00040 MEDIAN COVER MATERIAL (BITUMINOUS) 0.000 0.000
TON 0.000 0.00
87.90000 0.000 0.00
0206 212-01200 LANDSCAPE RESTORATION NW, SE AND SW LANDSCAPE 1.000 1.000
LS 0.000 0.00
145.36000 1.000 145.36
0207 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) SANTA FE 15,270.000 15,270.000
COLOR PATTERN
SF 0.000 0.00
5.50000 15,270.000 83,985.00
0208 212-00050 SOD NE CORNER 7,616.000 7,616.000
SF 0.000 0.00
0.51000 7,616.000 3,884.16
0209 623-09900 SPRINKLER SYSTEM SW, NE AND NW CORNERS 1.000 1.000
LS 0.000 0.00
7,616.50000 1.000 7,616.50
0210 613-00300 *3 INCH ELECTRICAL CONDUIT 1,010.000 1,010.000
LF 0.000 0.00
15.50000 1,010.000 15,655.00
0215 613-07000 *PULL BOX (SPECIAL) 4.000 4.000
EACH 0.000 0.00
206.80000 4.000 827.20
0220 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000
EACH 0.000 0.00
390.65000 4.000 1,562.60
0225 614-00011 *SIGN PANEL (CLASS I) 119.700 119.700
SF 0.000 0.00
17.25000 119.700 2,064.82
0230 614-00012 *SIGN PANEL (CLASS II) 0.000 0.000
SF 0.000 0.00
19.55000 0.000 0.00
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PCN: 12622-BID ESTIMATE RUN 04/13/2005
PROJECT: SHE 0504-035 ESTIMATE NO: 0009 09:51:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY WORK

0235 614-01502 *STEEL SIGN POST (2 INCH ROUND) 129.000 129.000
LF 0.000 0.00
33.30000 129.000 4,295.70
0236 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 92.500 92.500
LF 0.000 0.00
42.00000 92.500 3,885.00
0240 614-70117 PEDESTRIAN SIGNAL FACE (16) 0.000 0.000
EACH 0.000 0.00
563.00000 0.000 0.00
0241 614-70117 PED SIG FACE (16) 0.000 0.000
EACH 0.000 0.00
563.00000 0.000 0.00
0242 614-72865 *PEDESTRIAN INTERVAL TIMER HANDMAN/COUNTDOWN 8.000 8.000
EACH 0.000 0.00
595.00000 8.000 4,760.00
0245 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 15.000
EACH 0.000 0.00
844.50000 15.000 12,667.50
0250 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,355.80000 2.000 2,711.60
0255 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
17,683.10000 1.000 17,683.10
0260 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 8.000
EACH 0.000 0.00
86.20000 8.000 689.60
0265 614-72896 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 4.000 4.000
EACH 0.000 0.00
574.50000 4.000 2,298.00
0270 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00

22,474.45000 1.000 22,474.45
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PCN: 12622-BID ESTIMATE RUN 04/13/2005
PROJECT: SHE 0504-035 ESTIMATE NO: 0009 09:51:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY WORK

0275 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
22,727.20000 2.000 45,454.40
0276 614-84100 *TRAF SIG PED POLE ALUM PED POLE AT SE CORNER 1.000 1.000
EACH 0.000 0.00
1,765.00000 1.000 1,765.00
0280 614-86105 *TELEMETRY (FIELD) 1.000 1.000
EACH 0.000 0.00
1,034.10000 1.000 1,034.10
0285 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
11,352.10000 1.000 11,352.10
0290 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
29,039.10000 1.000 29,039.10
0295 627-00005 *EPOXY PAVEMENT MARKING 0.000 0.000
GAL 0.000 0.00
287.25000 0.000 0.00
0300 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,931.000 4,931.000
SF 0.000 0.00
10.05000 4,931.000 49,556.55
0305 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 418.000 418.000
(WORD-SYMBOL)
SF 0.000 0.00
16.10000 418.000 6,729.80
0310 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,718.000 1,718.000
(XWALK-STOPLINE
SF 0.000 0.00
10.35000 1,718.000 17,781.30
0315 630-00000 *FLAGGING 1,476.000 1,476.000
HOUR 0.000 0.00
21.85000 1,476.000 32,250.60
0320 630-00007 *TRAFFIC CONTROL INSPECTION 49.000 49.000
DAY 0.000 0.00

17.25000 49.000 845.25



CONTID: Cl2622 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12622-BID ESTIMATE RUN 04/13/2005
PROJECT: SHE 0504-035 ESTIMATE NO: 0009 09:51:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY WORK

0325 630-00012 *TRAFFIC CONTROL MANAGEMENT 96.000 96.000
DAY 0.000 0.00
350.45000 96.000 33,643.20
0330 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000
EACH 0.000 0.00
14.10000 4.000 56.40
0335 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 28.000
EACH 0.000 0.00
12.65000 28.000 354.20
0340 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 4.000 4.000
TYPE)
EACH 0.000 0.00
459.60000 4.000 1,838.40
0345 630-80360 *DRUM CHANNELIZING DEVICE 101.000 101.000
EACH 0.000 0.00
13.80000 101.000 1,393.80
0346 670-00000 *ELECTRICAL SYSTEMS AT SE CORNER ADJACENT TO PARKING 1.000 1.000
LOT AND NE CORNER (TEMPORARY
LS 0.000 0.00
1,269.75000 1.000 1,269.75
0350 630-80380 *TRAFFIC CONE 100.000 100.000
EACH 0.000 0.00
1.15000 100.000 115.00
0355 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -395.450 -395.450
FA 0.000 0.00
1.00000 -395.450 -395.45
0365 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 12622-BID ESTIMATE RUN 04/13/2005
PROJECT: SHE 0504-035 ESTIMATE NO: 0009 09:51:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY WORK
0375 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000 1.000
EACH 0.000 0.00
21,424.45000 1.000 21,424.45
0405 613-40000 *CONCRETE FOUNDATION PAD 1.000 1.000
EACH 0.000 0.00
485.00000 1.000 485.00
0410 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 1.000 1.000
EACH 0.000 0.00
1,710.00000 1.000 1,710.00
0415 613-10010 *WIRING (SPECIAL) 0.000 0.000
LS 0.000 0.00
425.00000 0.000 0.00
0416 700-70190 *F/A ELECTRIC SERVICE SWITCH FROM OLD SIGNAL TO NEW 1.000 1.000
SIGNAL (POWER CO. BILL)
FA 0.000 0.00
1,362.50000 1.000 1,362.50
CAT 0200 CURRENT AMT $ 1,009,754.07 $ 0.00$ 1,009,754.07
CAT NO0400 CONSTRUCTION ENGINEERING
0385 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,974.80000 1.000 5,974.80
0390 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
631.95000 1.000 631.95
CAT 0400 CURRENT AMT $ 6,606.75 S 0.00$ 6,606.75
PROJECT TOTAL CURRENT AMT $ 1,016,360.82 $ 0.00 $ 1,016,360.82



